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Diary: Dispute

CCO #200s01

Today I was tasked with inspecting the trial fit-up between the CCO-200s01 suspender protection brackets
& Cable Band (CB) 98. This work was to be done in the pier 7 warehouse.

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 08:30, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 08:30 until 09:00, I walked through the warehouse to check for any ongoing CCO-200s01 work.
None was ongoing at the time. However, one of the brackets had been attached to the westbound CB98.
This work was probably done on late Friday afternoon or Saturday. The fit of the bracket against the CB
was not a tight fit (see attached photo), & it looks like there may be some grinding needed to make it a
tight fit. Note 4 on the CCO drawings allow for grinding of the CB to make a tight fit between the bracket &
the CB.
- From 09:00 until 10:30, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation. I finished the tracking spreadsheets
for the South Cable.
- From 10:30 until 12:00, I went to the bridge to check on the status of work in the field. There was only
misc Cable work ongoing.
- From 13:00 until 13:45, I again checked in at the warehouse to check on the status of work, & again none
was noticed.
- From 14:00 until 15:00, I did misc office work (checked email, updated vehicle mileage log, started my
diary for the day, etc).
- From 15:30 until 16:15, I checked at the warehouse again, & no work was ongoing. I spoke with ABF
Engineer Ben Jones about the quality of the fit between the bracket & the CB. He said that they plan to
tighten the bolts to see if this brings the bracket into better fit, & possibly submit an RFI detailing the issue
if the fit does not improve during bolting.
- From 16:15 until 16:30, I wrote my diary for the day & checked email.
.
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Initial fit of protection bracket against CB98 Westbound
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